FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  November 2014

Date: December 3, 2014

CONTRACTOR: Isemoto Contracting Co., Ltd
ADDRESS: P.O. Box 4669 Contract No. 62329 [\/]
City, State ZIP:  Hilo, Hl 96720 DAGS Job No. 11-27-5630
PROJECT TITLE: Hawaii Community Correctional Center, Hale Nani, Wastewater System Improvements
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 843,991.00  {DUE MONTHLY: [ ] PROJECT SCHEDULE

[ ] DALY REPORTS [ ] PAYROLL AFFIDA\

MONTHLY ESTIMATE CHECKLIST | ] CONTRACT NUMBER

[ ] PROJECT NAME AND LOCATION [ ] ALL SIGNATURES
[ }AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS ! :
Total $ 32,770.00 [ ] AIR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE

Adjusted Contract Amount 3 876,761.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 97.88% 3 826,079.00 100.00% $  32,770.00 $ 858,849.00
Retained REDUCED| ] $ 41,304.00 $ 1,639.00 $ 42,943.00
Amount Subject to Payment 3 784,775.00 $  31,131.00 3 815,906.00
Payments to Date $ 576,814.00 $ - $ 576,814.00
Payments Now Due $ 207,961.00 $  31,131.00 $ 239,092.00
Payment No. FINAL| ] 2

rRerrl!arki: ::;ez.g:m alreagl'/ :cc-eftﬁd;;:l::,d FOR OFFICE USE ONLY 2. | certify that the above bill is correct, just, that payment has not been received, and

add.. all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii. [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms.

[ ]Project Acceptance Date
[ ] Project Completion Date
1. Computed and Checked by

Yttt Moy oa Uz

2 Recommended Project Inspector or Engirleer Date

Isemoto Contracting Co., Itd

/ 2. (2-/ ‘_/_ Name of Contractor

4 Recomigended: ines, ilect Date

J ' &/ (2/ & MMMA) b’l/ Pfgject Enéih'néer \ZLQ““'
. Apgroved- Branch Chief or District Engineer Date By signature /Gitle ate

The Public Works Adminislratcr certifies that change orders have been issued and the wark performed
/:}m/z /%‘ DEC 1 5201

#  State Public Works Administrator Date



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2014

DPW-CIA 7/06

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 62329
PROJECT TITLE: Hawaii Community Correctional Center, Hale Nani, Wast DAGS Job No.: 11-27-5630
o]
o CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPLl % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-23456 $311,517 $304,705{ 97.81% 5% $15,235[A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
De Lima's Drilling Injection Well C-21828 $105,000]  $105,000] 100.00% 5% $5,250
Green Thumb Landscape C-1683 $16,325 $5,224| 32.00% 5% $261
Yamada Paint Painting, Waterproofing |ABC-18608 $125,000 $125,000] 100.00% 5% $6,250
Alakai Mechanical Plumbing ABC-7338 $273,649] $273,649| 100.00% 5% $13,682
Wasa Electrical Electrical C-10008 $12,500 $12,500| 100.00% 5% $625
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% 30
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIVIO! 5% $0
#DIV/O| 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
Total Retained from Subs $532,474| $521,373 $26,069|B

$843,991

$826,078

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$41,304|

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd

Name of Contractor

12{S |1y

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

74

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2014

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 62329
PROJECT TITLE: Hawaii Community Correctional Center, Hale Nani, Wa  DAGS Job No.: 11-27-5630
o CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMF’I;1 % RETAINED
Isemoto Contracting Co., Ltd [General Contractor ABC1036 $32,770 $32,770| 100.00% 5% $1,639|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE Cl\ﬂl % RETAINED
$0 $0| 0.00%| 10% $0
$0 $0| 0.00%| 10% 30
Total Retained from Subs $0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,639]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Isemoto Contracting Co., Ltd

Name of Con r W

"2.' 7] llq— initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 2

STATE OF HAWAII

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE:

HAWAII COMMUNITY CORRECTIONAL CENTER - HALE NANI,

WASTEWATER SYSTEM IMPROVEMENTS

BILLING MONTH: November-14 DAGS JOB NO.: 1 1-27-5630 CONTRACT NO.: 62329
CONTRACTOR: ISEMOTO CONTRACTING CO., LTD
VENDOR CODE: 7062800
Original Contract Payment Suffix: 1,2
Suffix Fun bol Amount Earned Retainage Amount Due
02 B12-802M $219,038.00 $11,077.00 $207,961.00
Totals: $219,038.00 $11,077.00 $207,961.00
Change Order Payment Suffix: 3
Suffi Fund Symbol Amount Earned Retainage Amount Due
03 B11-821M $32,770.00 $1,639.00 $31,131.00
Totals: $32,770.00 $1,639.00 $31,131.00
Grand Total: $251,808.00 $12,716.00 $239,092.00
v2/ibfia

Verified % /r(’

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1
Voucher No.

Verified By

DEC 1

Swv 12190

c?;/



